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ABSTRACT: Buenos Aires, Argentina, is expanding it’s metro network. Some 17 
km of new tunnels have been excavated betwwen 1998 and 2009, and some 20 
km are scheduled for construction in the near future. Many major improvements 
have been implemmented during these years in the fields of design and construc-
tion procedures of NATM tunnels. Some of the achievements and lessons learned 
are described in this paper, including: characterization of Buenos Aires soils for 
the numerical modeling of NATM tunneling, description of the design and cons-
truction procedures in use and some comments on the observed ground behavior 
during construction. The paper is an update of (Sfriso 2008). 
 
RESUMEN: Buenos Aires, Argentina, está ampliando su red de subterráneos. Se 
han construido unos 17 km de túneles nuevos entre 1998 y 2009, y hay planifica-
dos otros 20 km para el futuro inmediato. En estos años se implementaron mu-
chos avances importantes en los campos del diseño y de los procedimientos 
constructivos de túneles NATM. En este artículo se describen algunos de estos 
logros, incluyendo la caracterización de suelos para la modelización numérica de 
túneles NATM, la descripción de los procedimientos constructivos que se han uti-
lizado y algunos comentarios acerca del comportamiento del terreno durante la 
construcción. Este artículo es una actualización de (Sfriso 2008). 

1 INTRODUCTION 

The City of Buenos Aires is extending it’s metro network as shown in Figure 1. On-
going projects are: Line A, extended 5 km, Line B, extended 5 km; Line E, ex-
tended 2 km; and new Line H, 5 km long. Some 20 km of new Lines F, G, I are 
scheduled for construction in the near future (SBASE 2006). 

 
Landmarks of new construction procedures are: i) introduction of shotcrete, Line B, 
1998 (Fig. 2); ii) so called “belgian” tunneling method, Line H, 2000 (Fig. 3); iii) full 
face excavation, Line B, 2004 (Fig. 4).  

 
Geotechnical and structural analysis techniques evolved concurrently, from earth-
load theory to state of the art computer simulation of construction procedures and 
calibration of constitutive models via back analysis of monitoring data (Núñez 
1996, Sfriso 1996, 1999, 2006, 2007, 2008).  



 
Fig. 1. Metro network in Buenos Aires. Existing (A, B, C, D, E, H) and new projects (F, G, I). 

 
Concurrently, some research work has been carried out on the phisical and me-
chanical characterization of Buenos Aires soils (Quaglia & Sfriso 2008, Quintela & 
Sfriso 2008, Sagüés & Sfriso 2008, Sfriso et al 2008). Some results of this re-
search program is briefed below. 

 

 
Fig. 2. German Method of tunneling and first use of shotcrete, Line B, 1998. 



 
Fig. 3. “Belgian” tunneling method, Line H, 2000. 

 

 
Fig. 4. Full face excavation, Line B, 2004. 



2 CHARACTERIZATION OF BUENOS AIRES SOILS FOR TUNNELING 

2.1 Description 
Buenos Aires City soils have been described in other contributions (Bolognesi 
1975, Fidalgo 1975, Núñez 1986a, 1986b, 2007). Briefly, the Pampeano formation 
underlying Buenos Aires is a modified Loess, overconsolidated by dessication and 
cemented with calcium carbonate in nodule and matrix impregnation forms.  
Except for the heaved upper three to six meters, penetration resistance is system-
atically NSPT > 20 with some heavily cemented zones that exhibit very weak rock 
behavior with NSPT > 50 (Nuñez 1986b). Soil mass, where cemented, is systemati-
cally fissured, yielding high secondary permeability. Thin non cohesive lenses are 
ocassionally found interbedded with cemented material. While these lenses are 
extremely rare in the upper part of the formation, chances to hit them are increas-
ing rapidly, as new tunnels need to be driven deeper due to higher restrictions in 
underground space. 

2.2 In situ testing 
The most used site investigation technique in Buenos Aires is SPT penetration us-
ing a 2 ½” sampler along with standard lab testing and CTUC testing on recovered 
samples. Some plate load testing (PLT) and Menard pressuremeter testing (PMT) 
have been recently included as part of the field investigation specifications for 
metro projects (Sfriso 2006, 2007, 2008). Figure 5 shows one PLT test performed 
in Line B in 2006 (Sfriso 2006). 

 

 
Fig. 5. Plate load test, Line B, 2006. 



2.3 Shear strength and stiffness 
Drained triaxial compression tests of undisturbed samples were recently per-
formed at the University of Buenos Aires. Samples were recovered by direct push-
ing during the excavation of Corrientes Station in Line H, and tested at the very 
low confining pressure of 20 kPa. Table 1 summarizes some relevant test results 
(Quaglia & Sfriso 2008). 

 
 

Table 1. CTC test results, undisturbed samples of  
Pampeano soil, σc=20 kPa. __________________________________________ 
Test ω c φmax E50 Eur 
 % kPa º MPa MPa __________________________________________ 
T9 36.0 38.0 45.8 6.7 25.2 
T10 40.9 43.3 37.4 12.8 24.6 
T11 40.0 30.8 38.7 11.6 22.1 
T12 38.8 37.7 36.5 12.4 25.3 
T13 36.3 57.2 35.0 13.8 31.0 
T14 36.5 22.4 45.1 14.5 32.2 
T15 32.9 47.3 36.6 21.5 34.7 
T16 40.5 24.4 35.0 9.3 22.7 
T17 34.9 1.8 48.4 13.1 28.4 
T18 35.7 21.7 42.6 12.3 28.8 
T19 37.0 18.8 43.3 5.3 20.8 __________________________________________ 
 

 
In table 1, ω  is moisture content, c is effective cohesion, φmax is peak friction angle, 
E50 is the secant Young modulus at 50% shear mobilization and Eur is the unload-
reload young modulus. For the latter, the following calibration for Jambu’s expres-
sion was proposed (Quaglia & Sfriso 2008). 
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Parameters presented in Table 1 confirm previous results (e.g. Núñez 1986, 
1986b), showing the excellent mechanical properties of Pampeano soils.  

2.4 In situ stresses 
It is accepted (Bolognesi 1991, Núñez 1986a, 1986 b, Sfriso 1999, 2006) that up-
per Pampeano soils are overconsolidated by dessication to an equivalent pressure 
0.8-1.2 MPa. Table 2 lists the assumed in-depth variation of K0 used for the design 
of underground structures (Sfriso 2006). These figures have not been actually 
measured directly but estimated after back-analysis of monitoring data.  

 
Table 2. Assumed in-depth variation of K0 __________________________________ 
  Depth         K0 
   m        - 
__________________________________ 
0    to    8/12   0.55 – 0.70 
8/12   to  20/24   0.65 – 1.00  
20/24  to  30/32   0.55 – 0.80 __________________________________ 



2.5 Modulus of subgrade reaction 
Reliable information of static in-situ stiffness is obtained with plate load tests per-
formed in vertical shafts or pilot tunnels (Sfriso 2006). A primary loading modulus 
of subgrade reaction K and an unload-reload modulus Kur are obtained in PLTs. 
Kur can be used to estimate a pseudo-elastic Young’s modulus 

 

   EPLT 
2
3 ⋅ Kur ⋅ B  (2) 

 
where B is the diameter of the plate. The typical in-depth variation of K, Kur and 
EPLT  for Buenos Aires soils is listed in Table 3 (Sfriso et al 2008).  

 
Table 3. In depth variation of PLT modulus of  
subgrade reaction and derived Young’s modulus _____________________________________________ 
Depth K Kur EPLT 
m MN/m3 MN/m3 MPa _____________________________________________ 
0 to 8/12  200 - 300 500 - 800 100 - 160 
8/12 to 12/14  400 - 600 800 - 1200 160 - 240 
12/14 to 20/24 600 - 800 1200 - 1800 240 - 360 
20/24 to 30/32 250 - 500 600 - 1400 120 - 280 _____________________________________________ 
 
Values of Young’s modulus, as determined in PLT tests and shown in Table 3, are 
consistent with back-analyses of measured behavior of excavations and founda-
tions, and seem to be reliable stiffness parameters for simple preliminar estima-
tions of ground response to underground works. 

 
3 UNDERGROUND CONSTRUCTION IN THE PAMPEANO FORMATION 

The Pampeano formation is very favourable for underground construction due to 
its high stiffness, reliable compressive strength, rapid drainage and good frictional 
behavior when drained. 

 
Two particular characteristics of the formation must be accounted for in the design 
of underground projects: i) the Pampeano formation is fissured and has lenses of 
quasi-granular behavior, forcing the installation of a primary support close to the 
face in order to avoid crown overexcavation; and ii) materials drain at a speed 
comparable to that of the construction.  

 
Due to these factors, the max allowable drift without support is about 2.5 meters. 
Up to this maximum, the unsupported drift has very little influence on the resulting 
settlements, as soil behavior remains quasi-elastic (Sfriso 2006, Núñez 2007).  

3.1 Parameters for numerical modelling 
Hyperbolic model (Duncan 1970, Vermeer 1998) has been extensively used for 
the numerical analysis of underground construction in Buenos Aires soils (Sfriso 
1999, 2006, 2007). After eight years of continuous usage and calibration, a set of 
input parameters for the Plaxis implemmentation of the hyperbolic model (Vermeer 
1998) has been found to best represent the observed behavior of tunnels, caverns 
and open pit excavations. This set is listed in Table 4. Stress-strain relationship of 
the HSM model is reproduced in Equations 3a to 3d.  

 



Table 4. Material parameters used for numerical simulations ___________________________________________________ 
 Fill 0-8/12   8/12-20/24 >20/24 
 min-max min-max min-max min-max ___________________________________________________ 
cu (KPa) 20-50 50-100 110-220 40-120 
φu (°) 8-15 10-20 5-20 0-5 
c' (KPa) 0-5 10-25 25-50 15-30 
φ' (°) 28-30 28-31 30-34 28-31 
ψ (°) 0 0-3 0-6 0-3 
E50

r (MPa) 10-20 60-100 75-150 60-100 
Eur

r (MPa) 25-50 150-250 180-300 140-220 
m (-) 0 0 0 0 
ν (-) 0.20 0.20-0.30 0.20-0.30 0.25-0.35 
Rf (-) 0.85-0.90 0.80-0.90 0.80-0.90 0.80-0.90 ___________________________________________________ 
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In Equations 1a to 1d and Table 3, σ1 and σ3 are the major and minor principal 
stresses, ε1 is the major principal strain, c is either undrained cohesion cu or 
drained cohesion c´, φ is either undrained friction angle φu or drained friction angle 
φ´, ψ is dilatancy angle, E50

r and Eur
r are reference loading/unloading Young’s 

modulus, m is stiffness exponent, ν is Poisson’s ratio and Rf is the failure ratio. 
 

The apparent inconsistency between m=0.52 eqn. (1) and m=0 in Table 4 can be 
explained with the aid of eqns. (3c) and (3d), which show that in the HSM model 
stiffness is affected by cohesion. This feature of the model, which obscures its 
calibration process and usage, is deactivated by setting m=0.  

4 CONSTRUCTION PROCEDURES 
4.1 Tunnels 
Construction procedures evolved from german method (Fig. 2) to “belgian” method 
(Fig. 3) and have probably reached an optimal stage with full face excavation (Fig. 
4). These three methods, as adopted in Buenos Aires practice, are briefly outlined 
as follows:  
 
− German method of tunneling: Long, straight side walls with continuous footings 

are  first casted in pilot tunnels. A circular crown is then excavated in slices 1.0 / 



1.5 m long and supported with shotcrete & lightweight lattice girders. A cast-in-
place secondary lining is afterwards added to the crown. Finally, the invert is 
made with cast-in-place concrete. Sometimes, girders are set to bridge over the 
primary and secondary linings, although it has been found that this procedure 
might produce enhanced cracking in the secondary lining (See Fig. 2). 

− “Belgian” method of tunneling: This method is a (minor) modification of the Ma-
drid method of tunneling. The upper half of the tunnel is excavated and sup-
ported using standard NATM techniques including shotcrete and lattice girders 
and a secondary plain concrete lining is casted short afterwards. After the cast-
in-place concrete is cured, the bench is excavated and side walls are excavated 
and casted in a “batache” (i.e. tooth-like) configuration.Finally, a cast-in place 
invert is built. 

− Full face excavation: This is a standard NATM full face tunneling method with 
open invert. The tunnel is excavated full-face, supported by shotcrete & lattice 
girders, and resting on temporary continuous footing. A secondary unreinforced 
cast-in-place lining is placed afterwards. In some cases, the secondary lining is 
formed by an unreinforced, thick shotcrete layer. 
 

Figure 6 shows the cross section of a typical two lane, full face tunnel, as used in 
Line B and afterwards in lines H, A, E. A 15 cm unreinforced shotcrete layer and 
1.0 m spaced lightweight lattice girders account for the primary support of the tun-
nel, later supplemented with 30 – 40 cm of cast-in-place unreinforced concrete.  

 
The Metro authority requires that tunnels remain dry during operation, thus render-
ing cast-in place secondary lining as the cheapest option, when compared to 
membrane barriers and secondary shotcrete lining. Some full face, robot placed 
all-shotcrete sections with impermeabilization barriers have been successfully 
tested in lines H and B and is now used in lines A and B. Line E, starting excava-
tion by the time this article is delivered, is planned to employ a PVC membrane be-
tween a primary shotcrete lining and a cast-in-place secondary lining. 

 

 
Fig. 6. Cross section of a typical two lane, full face tunnel, lines B and H. 

dimensions 
in meters 



No closure of the structural ring is needed for stability, and therefore advance 
rates of 2.5 m – 3.5 m per 12 hr shift are consistently achieved. After the tunnel is 
excavated, a cast in place invert is placed in 5 m – 6 m segments, allowing for the 
placement of the secondary lining in single poured 5 m segments. Figure 7 shows 
a tunnel after placement of the invert, while Figure 8 shows the formwork being 
driven into the tunnel. 

 

 
Fig. 7. Tunnel after placement of the invert, Line B.  

 

 
Fig. 8. Formwork used to cast the secondary lining, Line B. 



4.2 Stations and caverns 
Underground caverns have been built using many techniques including: i) 
cut&cover slab-on-piles; ii) underground excavated main cavern & open pit exca-
vated upper hall; and, iii) underground excavated main cavern & upper hall.  
 
The flagship of underground construction is Corrientes Station (Fig. 9). It is an un-
derground cavern 14.1 m high, 18.9 m wide and 135 m long (Fig. 10). On top of 
the main cavern, a 6 m high access hall was excavated after completion of the 
secondary lining of the main cavern. 

 

 
Fig. 9. Corrientes Station, Line H. Full face excavation. 

 

 
Fig. 10. Longitudinal sketch of Corrientes Station, Line H. Dimensions in meters. 



The primary lining of Corrientes Station is formed by 20 – 40 cm mesh reinforced 
shotcrete placed in two layers, and 1.0 m spaced lightweight lattice girders. Full-
face excavation is accomplished via a series of four benches, each one 5 m long. 
Two excavators are permanently set at the two top and two bottom benches, re-
spectively. The bottom bench excavator alternatively lies on soil or on top of the 
cast-in-place invert, included into the primary support lining to reduce costs and 
time schedule. This construction procedure allowed for a reduction of the duration 
of the excavation of 50% to six months, a major achievement for a NATM station 
excavated in soil. Fig. 9 briefs this achievement: the crown, side walls, invert, sec-
ondary lining and interior decks are all being placed at the same time. 

5 DESIGN PROCEDURES 

5.1 Primary lining 
The preliminary design of the primary lining is largely based on experience. By the 
time the tunnel shown in Fig. 2 was being analyzed, a simplified design method 
was developed to estimate forces acting in the crown of the primary support of cir-
cular sections (Núñez 1996). The expressions are 
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where N is the normal force at crown, M is the flexure moment at crown, pv is the 
vertical pressure on the crown, D is the tunnel diameter, A is the unsupported drift, 
E, ν are the elastic parameters of the soil mass and Er, νr are the elastic parame-
ters of the support system. Structural forces obtained with equations 4a, 4b and 4c 
compare within 10% - 15% with those computed using the more involved proce-
dure by Einstein & Schwarz (Einstein 1979).  

5.2 Simulation of construction procedures 
Construction procedures are simulated using 3D elastoplastic models that allow 
for the estimation of surface settlements, the computation of face stability and the 
determination of structural forces acting on the primary lining. For simple tunnels 
where numerical methods can be compared with analytical computations, it is 
found that structural forces computed with 3D FEM are some 20% lower than 
those obtained with Eqns. 4a, 4b, 4c. These equations, when applied to the tunnel 
shown in Fig. 6, resulted in M=0.55 kNm/m and N=416 kN/m. 3D numerical mod-
els yielded M=0.47 kNm/m and N=415 kN/m. (Sfriso 2006, Núñez 2007). 



5.3 Secondary lining 
Metro authority requires that the secondary lining be designed using earth-load 
procedures and beam on springs analyses. Both primary lining and the effect of 
construction procedures are disregarded in the design of the secondary lining. A 
change in this requirement is currently being considered for some service tunnels. 

6 GROUND BEHAVIOR 

Ground behavior has been largely elastic for all construction procedures and un-
derground structures built so far. Disturbance to surrounding structures and facili-
ties has always been minimal, and surface settlements in the range 2 mm – 8 mm 
for tunnels and 4 mm – 15 mm for underground caverns have been observed for 
all construction procedures and soil covers. While this is a desirable behavior from 
the point of view of construction and safety, it also means that uncertainty of the 
predictions remain high, because it is unknown how safe the construction proce-
dures really are.  

 
A numerical excercise has been performed to compare the construction proce-
dures for safety and impact to surroundings. A tunnel section 10 m wide, 8 m high 
with a soil cover of 5 m was used, and the low side parameters listed in Table 4 
were adopted. The results are listed in Table 5 (Sfriso 2006). It can be noticed that 
the german method proved to be the least safe construction method, due to the 
low safety of the unsupported access tunnels excavated to build the side walls 
(Fig. 11). 

 
Table 5. Numerical comparison between construction procedures for tunnels. ____________________________________________________________________ 
                      German Belgian  Full face ____________________________________________________________________ 
Max. surface settlement, undrained parameters (mm)  4.9   4.3   4.6 
Max. surface settlement, drained parameters (mm)   7.4   5.3   6.7 
Max. angular distorsion,  undrained parameters (10-3)  0.26   0.22   0.18 
Max. angular distorsion,  drained parameters (10-3)   0.30   0.26   0.26  
Factor of safety, undrained parameters (-)    2.6   >7   4.7 __________________________________________________________________ 
 

 
Fig. 11. Unsupported pilot tunnel for side walls, german method of tunnelling. 



At Corrientes Station, the observed surface settlement 5 mm – 8 mm is much 
lower than the predicted value of 20 mm. After interpretation of the monitoring 
data, it has been concluded that the unload Young’s modulus of Pampeano soils is 
lower than originally estimated, and that the deposit elastic rebound is partly re-
sponsible for the small settlements observed. Being the first large closed ring 
structure ever built in Buenos Aires, Corrientes Station is the first opportunity to 
properly calibrate the unloading Young’s modulus and the effect of soil rebound.  

7 REMAINING CHALLENGES 

In a previous contribution (Sfriso 2008), it was commented that (by 2007) some 
remaining challenges need to be addressed. These are: i) the implemmentation of 
a reliable procedure to measure K0; ii) the abandonment of cast-in-place concrete 
and “dry” tunnels; iii) the use of robot-placed, fiber reinforced shotcrete; iv) the im-
plemmentation of more advanced topographic guiding systems; v) optimizations in 
the usage of lattice girders; and vi) better control of ground water during construc-
tion.  
 
Little has been advanced in these fields in these last two years, except for the use 
of robots which has been enforced by the metro authority. Water control is, by far 
and large, the major challenge to be addressed, as deeper tunnels must deal with 
higher water inflow and real chances to hit water bearing sandy seams. Line E, 
starting excavation by the time this paper is delivered, shall probably be the next 
opportunity to advance in this field. 

8 CONCLUSIONS 

17 km of metro tunnels have been excavated in Buenos Aires in the period 1998-
2009. Construction procedures  now include shotcrete and full face excavation 
both in tunnels and caverns, while design procedures include state of the art nu-
merical simulation of construction processes. Best fit parameters for the constitu-
tive models used were introduced and some observed features of soil behavior 
have been described. 

 
Corrientes Station is the latest improvement to construction procedures used in 
Buenos Aires metro tunnelling so far. In short, an underground cavern 135 m long 
was completely excavated in six months with surface settlements lower than 10 
mm and minimal disturbance to surroundings.  
 
Water control during construction is the major remaining challenge for NATM tun-
nels in Buenos Aires, and the one requiring most inmediate attention.  
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